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July 8, 1958

4y

Subject: Contract 112, Task Order II
Dear Sir:

_ This compeny requests additional funds in the amount
of £12,85L to complets the subject task.

We are enclosing as Attachment II our estimate of
the funds required to complete the task within 1ts present
scope, 1.e., completing all testing, dellvering 15 units and
writing a final report, complete with drawings and instruction
booklets.

Many unforeseen difflculties have been experienced
throughout this task in the design of a satisfactory unit,
troubles being both mechanical and pyrotechnical in nature.
However, 1t appears from unitswhich have now commenced their
functioning and performance tests, that the design has besn
perfected so that the completion of the task will become routine.

In a project of this nature, it must be reallzed that
fallures may be sxperienced during tests which may require
redesicn, althouch, at present, we do not contemplate any such
failures and are relatively sure that with the additional funds,
the project may be brought to a successful conclusion.
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If the funds are awarded so that we may continue
working, we contemplate that the prcject may be completed in
120 days after receipt of the notice that funds are available.

Very truly yours

WHR s k&
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ATTACHMENT II
25X1

Assembly 100 hrs. 25X1
Pilring 12 hrs.
Engineering 80 hrs.
Testing 80 hrs.

Sh hrs.

214 hrs.
Final Report, Drawing & Inst, Booklst

100 hrs. 25X1

100 hrs.
Shipping 4 hrs.
Cverhesad 25X1
Fabrication 15 Units
G&A 25X1
Funds to Complete Task II
Overrun from Section I

§ 12,854
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